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James K. Hartman 
Assistant Manager 
Environmental Management 
DOE, RFO 

Attn: Glenn Doyle, Waste Programs Branch 

ENFORCEABLE MILESTONE - ADDITIONAL INFORMATION REQUEST - GLP-022-93 

Refs: a. G. Doyle Itr to WMED Staff, Request for Additional Information Regarding 
Enforceable Milestones, January 25, 1993 

J. A. Turi Itr to Distribution, Status of Enforceable Milestones and Request for 
Additional Information, January 21, 1993 

b. 

This letter documents transmittal of the information requested by the Department of Energy 
(Refs a and b) and provided informally to Glenn Doyle to meet deadline requirements. The 
information provided includes the following for each milestone potentially in jeopardy: 

Reason for potential delays, 
Whether the regulators have been advised, 
Actions being taken to address the delays, and 
Revised target dales for milestone completion. 

The material contained with this transmittal is essentially the same as that provided earlier 
except that we have done minor editing of responses. The only substantive change is with 
regard to Sewage Treatment Plant Upgrades in which we clarified that the project is still on 
schedule but that all schedule contingency has been used up. Anticipated completion date is 
still March 1 ,  1993. 

If you have any questions or desire additional information, please contact me or J. S. Powers 
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Attachment: 
As Stated 


